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Ms. Massenburg,

Pursuant to Administrative Order on Consent para. 108, I provided
telephone notice earlier today of a temperature excursion at STL
laboratories in North Canton relating to a power outage that has affected
some of the samples from the CRS Site that were awaiting analysis. This
e-mail message provides the written follow-up report required by the AOC.
Parsons received notice of this temperature excursion on August 27, 2003
and telephone notice was provided to you within 48 hours of when
Respondents knew of the event. The CRS Site Group provides this notice to
preserve our claim that this event might cause delay for reasons beyond
our control.

Paragraph 108 requires the following information in this written report:
1. The reason for the potential delay:

STL experienced a power outage on August 21, 2003 that affected a
refrigerator holding 22 samples from the CRS site awaiting analysis for
volatile organic compounds (VOCs). These samples included Black River
surface water samples, Black River sediment samples, groundwater samples
from the temporary monitoring points, and various blanks and duplicates.
STL reports that the excursion lasted for no more than 4-6 hours with the
samples reaching between 16 and 17 degrees C. The laboratory inspected
all sample bottles for sample integrity and proceeded with the analysis.
However, on August 27th they reported to Parsons that the temperature
excursion for unpreserved samples may have caused some degradation to the
aromatic compounds.

2. The anticipated duration of the potential delay:

The CRS Site Group is working with Parsons and our data validator, Diane
Short, to determine the impact that the temperature excursion will have on
the data and whether re-sampling is warranted. If resampling is
necessary, we may experience a delay in our schedule. The duration of the
delay is unknown at this time.

3. Actions to be taken to minimize delay:

The CRS Site Group will first analyze the data generated to determine if
the potential degradation of the aromatic compound results makes the data
unsuitable in some material respect. This action could minimize delay by
rendering resampling unnecessary. This analysis could also streamline the
number of samples that require resampling.

If the data is deemed unsuitable, the CRS Site Group will arrange for
resampling as soon as practicable.

4. Schedule for mitigation measures:
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Mitigation measures will be pursued diligently. Analysis of the data
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generated is expected to occur in September 2003. If necessary,
mobilization to resample is anticipated in October 2003.

5. Statement of Respondents regarding public health:

This event is not expected to endanger public health, welfare or the
environment.

If you have any questions or concerns, please contact me directly,
Doug McWilliams

Douglas A. McWilliams
Chair, CRS Site Group
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